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ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 17:40:20

CONTID: C14528 ESTIMATE NO: 0009 PROG 2002

PCN: 14528-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 FT. LUPTON TO PLATTEVILLE PERCENT TIME:

PROJECT NO: NH 0853-053

US 85 Ft.Lupton to Platteville

NAME OF ROAD: US 85

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/31/2005 DATE TIME STARTED 03/30/2004

10100 DALLAS STREET DATE LET 03/04/2004 DATE WORK BEGAN

DATE AWARDED 03/10/2004 DATE TIME STOPPED 02/04/2005

DATE CONTRACT EXECUTED 03/25/2004 DATE ACCEPTED 02/04/2005

HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 03/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,115,093.43 PARTICIPATING $ $ 240,705.65

AWARD PROJECT AMT: 5,259,879.05 NON-PARTICIPATING 7,711.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,789.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.66

144.5 TIME ALLOW:

ORIG TIME ALLOW:

145 WORK DAYS

WORK DAYS135

87.95%

736,601.45

248,416.85

248,416.85

245,627.03

$

$

$

$

4,691,283.53

687,208.45

5,378,491.98

0.00

5,378,491.98

-12,117.41

0.00

5,366,374.57

0.00

AMOUNT DUE 5,366,374.57 245,627.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 245,627.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE (SPECIAL) POWER POLE 1.000 1.000

EACH 0.000 0.00

610.00000 1.000 610.00

202-00002

0010 REMOVAL OF TREE 7.000 7.000

EACH 0.000 0.00

310.00000 7.000 2,170.00

202-00010

0015 REMOVAL OF HEADWALL 6.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

202-00015

0020 REMOVAL OF PIPE 9.000 9.000

EACH 0.000 0.00

2,370.00000 9.000 21,330.00

202-00033

0025 REMOVAL OF ASPHALT MAT 10,007.000 10,007.000

SY 0.000 0.00

4.80000 10,007.000 48,033.60

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 134,722.000 131,345.700

SY 0.000 0.00

0.95000 131,345.700 124,778.42

202-00240

0035 *REMOVAL OF GUARDRAIL TYPE 3 2,022.500 2,022.500

LF 0.000 0.00

2.15000 2,022.500 4,348.38

202-01130

0040 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

202-01300

0045 CLEAN CULVERT 25.000 25.000

EACH 0.000 0.00

460.00000 25.000 11,500.00

202-04002

0050 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01100

0055 BLADING 250.000 63.000

HOUR 45.000 5,490.00

122.00000 108.000 13,176.00

203-01500
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG 0.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

208-00005

0065 *EROSION BALES 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00010

0070 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

208-00045

0075 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070

0080 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

3,300.00000 0.000 0.00

208-00200

0085 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 5.000 1,400.00

280.00000 5.000 1,400.00

210-00011

0090 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 1.000 430.00

430.00000 1.000 430.00

210-00013

0095 *RESET MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

210-00065

0100 *SEEDING (NATIVE) 2.500 2.500

ACRE 0.000 0.00

290.00000 2.500 725.00

212-00006

0105 *SOIL PREPARATION (SPECIAL) 2.300 2.300

ACRE 0.000 0.00

2,450.00000 2.300 5,635.00

212-00047

0110 *MULCHING (WEED FREE HAY) 2.300 2.300

ACRE 0.000 0.00

245.00000 2.300 563.50

213-00002
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 345.000 345.000

LB 0.000 0.00

1.80000 345.000 621.00

213-00061

0120 AGGREGATE BASE COURSE (CLASS 6) CMO #3 500.000 0.000

TON 0.000 0.00

9.30000 0.000 0.00

304-06000

0121 ABC (CL 6) CMO # 3, 10,230.000 10,230.000

SY 0.000 0.00

2.57000 10,230.000 26,291.10

304-06004

0125 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 15,818.740 15,745.730

TON 73.010 752.00

10.30000 15,818.740 162,933.02

304-06009

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 701.320 701.320

TON 0.000 0.00

60.00000 701.320 42,079.20

403-00720

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 41,671.900 41,671.900

TON 0.000 0.00

29.20000 41,671.900 1,216,819.48

403-33841

0135 MATERIAL ALLOWANCE 3/4 ROCK, CRUSHER FINES 0.000

TON 0.000 0.00

9.03750 0.000 0.00

0140 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 50,944.970 50,944.970

TON 0.000 0.00

33.40000 50,944.970 1,701,562.00

403-33851

0140 MATERIAL ALLOWANCE KENOSHA FINES 0.000

TON 0.000 0.00

8.00000 0.000 0.00

0145 *HEATING AND SCARIFYING TREATMENT 62,394.000 62,394.000

SY 0.000 0.00

1.75000 62,394.000 109,189.50

405-00000

0150 *ASPHALT REJUVENATING AGENT 6,239.000 6,239.000

GAL 0.000 0.00

2.30000 6,239.000 14,349.70

411-90010
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONCRETE PAVEMENT (10 INCH) 10,230.000 10,230.000

SY 0.000 0.00

32.80000 10,230.000 335,544.00

412-01000

0160 CONCRETE CLASS B 55.000 53.300

CY 0.000 0.00

420.00000 53.300 22,386.00

601-01000

0165 REINFORCING STEEL 680.000 680.000

LB 0.000 0.00

0.50000 680.000 340.00

602-00000

0170 REINFORCING STEEL (EPOXY COATED) 630.000 630.000

LB 0.000 0.00

0.55000 630.000 346.50

602-00020

0175 24 INCH REINFORCED CONCRETE PIPE 768.000 768.000

LF 0.000 0.00

47.00000 768.000 36,096.00

603-01240

0180 36 INCH REINFORCED CONCRETE PIPE 20.000 20.000

LF 0.000 0.00

48.00000 20.000 960.00

603-01360

0185 24 INCH REINFORCED CONCRETE END SECTION 12.000 12.000

EACH 0.000 0.00

290.00000 12.000 3,480.00

603-05024

0190 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,060.00000 1.000 3,060.00

604-00505

0195 INLET GRATING AND FRAME (MEDIAN) 4.000 2.000

EACH 0.000 0.00

285.00000 2.000 570.00

604-50000

0200 6 INCH DRAIN PIPE 69.000 69.000

LF 0.000 0.00

30.00000 69.000 2,070.00

605-82306

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,422.500 5,422.500

LF 0.000 0.00

10.80000 5,422.500 58,563.00

606-00301
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRANSITION TYPE 3G 11.000 11.000

EACH 0.000 0.00

820.00000 11.000 9,020.00

606-01370

0215 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,360.00000 2.000 6,720.00

606-01460

0220 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000 10.000

EACH 0.000 0.00

1,270.00000 10.000 12,700.00

606-02001

0225 *FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

3.20000 0.000 0.00

607-11525

0230 CURB TYPE 6 (SECTION M) 2,860.000 2,860.000

LF 0.000 0.00

5.50000 2,860.000 15,730.00

609-60011

0235 *DELINEATOR (TYPE I) 334.000 0.000

EACH 316.000 3,476.00

11.00000 316.000 3,476.00

612-00001

0240 *DELINEATOR (TYPE II) 345.000 0.000

EACH 251.000 3,200.25

12.75000 251.000 3,200.25

612-00002

0245 *DELINEATOR (TYPE III) 179.000 0.000

EACH 179.000 2,774.50

15.50000 179.000 2,774.50

612-00003

0250 *RUMBLE STRIP (GRINDING) 42,582.000 42,582.000

LF 0.000 0.00

0.15000 42,582.000 6,387.30

614-80387

0255 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000

EACH 0.000 0.00

1,230.00000 0.000 0.00

615-00030

0260 24 INCH CONCRETE SIPHON PIPE 475.000 475.000

LF 0.000 0.00

68.00000 475.000 32,300.00

616-00240
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 24 INCH TRASH GUARD 3.000 3.000

EACH 0.000 0.00

400.00000 3.000 1,200.00

616-30024

0270 6 INCH VALVE AND VALVE BOX 3.000 3.000

EACH 0.000 0.00

790.00000 3.000 2,370.00

616-50048

0275 *CONSTRUCTION SURVEYING 1.290 0.610

L S 0.070 1,120.00

16,000.00000 0.680 10,880.00

625-00000

0280 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

62,000.00000 1.000 62,000.00

626-00000

0285 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,900.00000 0.000 0.00

626-01000

0290 *EPOXY PAVEMENT MARKING 742.000 0.000

GAL 742.000 30,793.00

41.50000 742.000 30,793.00

627-00005

0295 *ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

629-01210

0300 *FLAGGING 6,000.000 5,601.000

HOUR 182.500 3,723.00

20.40000 5,783.500 117,983.40

630-00000

0305 *TRAFFIC CONTROL INSPECTION 116.000 103.000

DAY 13.000 793.00

61.00000 116.000 7,076.00

630-00007

0310 *TRAFFIC CONTROL MANAGEMENT 138.000 130.000

DAY 8.000 3,040.00

380.00000 138.000 52,440.00

630-00012

0315 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 204.00

510.00000 4.000 2,040.00

630-80001
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 24.000 21.600

EACH 2.400 489.60

204.00000 24.000 4,896.00

630-80335

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 30.600

EACH 3.400 346.80

102.00000 34.000 3,468.00

630-80341

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 108.000

EACH 12.000 1,224.00

102.00000 120.000 12,240.00

630-80342

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400

EACH 1.600 171.20

107.00000 16.000 1,712.00

630-80343

0340 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,420.00

7,100.00000 2.000 14,200.00

630-80355

0345 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

4.000 3.600

EACH 0.400 816.00

2,040.00000 4.000 8,160.00

630-80356

0350 *DRUM CHANNELIZING DEVICE 235.000 211.500

EACH 23.500 599.25

25.50000 235.000 5,992.50

630-80360

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000

EACH 2.000 82.00

41.00000 20.000 820.00

630-80363

0360 *TRAFFIC CONE 36 INCH 200.000 180.000

EACH 20.000 250.00

12.50000 200.000 2,500.00

630-80380

0365 F/A MINOR CONTRACT REVISIONS 600,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0370 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 37,455.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A ON-THE-JOB TRAINEE 1,200.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0380 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0385 F/A QUALITY INCENTIVE PAYMENT 170,617.510 0.000

F A 170,617.510 170,617.51

1.00000 170,617.510 170,617.51

700-70025

0390 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0395 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0650 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

0.000 -306.000

DOL 0.000 0.00

1.00000 -306.000 -306.00

900-00006

0655 ADDED ITEM (DOLLAR)/ PRICE REDUCTUIN FOR ASPHALT 
REJUVENATING AGENT

0.000 -1,826.870

DOL 0.000 0.00

1.00000 -1,826.870 -1,826.87

900-00006

0660 F/A INSTALL CONDUIT TRENCH MO9DIFICATION MCR LINE #1 2,781.000 2,781.000

F A 0.000 0.00

1.00000 2,781.000 2,781.00

700-70110

0665 BITUM S AND D PAVE (ASPH) CMO #6 761.950 761.950

TON 0.000 0.00

100.00000 761.950 76,195.00

507-00400

0670 F/A MCR- GRIND CONCRETE FOR PLACEMENT OF BRIDGERAIL 
BOLTS

7,493.540 0.000

F A 7,493.540 7,493.54

1.00000 7,493.540 7,493.54

700-70034

CAT 0200 $240,705.65 4,660,433.53CURRENT AMT 5,375,029.98 $$
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY - SIGNALS 

0400 *REMOVAL OF GROUND SIGN 22.000 14.000

EACH 0.000 0.00

31.00000 14.000 434.00

202-00810

0405 POTHOLING 12.000 12.000

HOUR 0.000 0.00

150.00000 12.000 1,800.00

203-01597

0410 *RESET GROUND SIGN 26.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

210-00810

0415 *RESET FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

610.00000 2.000 1,220.00

210-00825

0420 *DRILLED CAISSON (36 INCH) 30.000 30.000

LF 0.000 0.00

142.00000 30.000 4,260.00

503-00036

0425 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF 0.000 0.00

156.00000 63.000 9,828.00

503-00048

0430 *2 INCH ELECTRICAL CONDUIT (JACKED) 65.000 65.000

LF 0.000 0.00

11.70000 65.000 760.50

613-00201

0435 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,425.000 1,425.000

LF 0.000 0.00

8.70000 1,425.000 12,397.50

613-01200

0440 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,064.000 1,064.000

LF 0.000 0.00

9.60000 1,064.000 10,214.40

613-01300

0445 *WIRING 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

613-10000

0450 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

295.00000 4.000 1,180.00

613-70250
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PCN: 14528-BID ESTIMATE RUN 02/23/2005

PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY - SIGNALS 

0455 *SIGN PANEL (CLASS I) 94.500 94.500

SF 0.000 0.00

15.50000 94.500 1,464.75

614-00011

0460 *SIGN PANEL (CLASS II) 126.750 126.750

SF 0.000 0.00

17.60000 126.750 2,230.80

614-00012

0465 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 202.000 202.000

LF 0.000 0.00

26.00000 202.000 5,252.00

614-01582

0470 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

480.00000 8.000 3,840.00

614-70117

0475 *TRAFFIC SIGNAL FACE (12-12-12) 19.000 19.000

EACH 0.000 0.00

690.00000 19.000 13,110.00

614-70336

0480 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

614-70560

0485 *PEDESTRIAN PUSH BUTTON 7.000 7.000

EACH 0.000 0.00

104.00000 7.000 728.00

614-72860

0490 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 6.000

EACH 0.000 0.00

5,150.00000 6.000 30,900.00

614-72886

0495 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,230.00000 1.000 1,230.00

614-81000

0500 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

17,700.00000 1.000 17,700.00

614-81155

0505 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

2,260.00000 1.000 2,260.00

614-81240
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PROJECT: NH 0853-053 ESTIMATE NO: 0009 17:40:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY - SIGNALS 

0510 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-65 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

14,300.00000 1.000 14,300.00

614-81265

0515 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (30 FT) 1.000 1.000

EACH 0.000 0.00

24,300.00000 1.000 24,300.00

614-82010

0520 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 6.000 6.000

EACH 0.000 0.00

31,500.00000 6.000 189,000.00

614-84000

0525 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

12,600.00000 1.000 12,600.00

614-86105

0530 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

7,700.00000 1.000 7,700.00

614-86246

0535 *CONTROLLER (TYPE 170E-HC11) (MASTER) 1.000 1.000

EACH 0.000 0.00

3,220.00000 1.000 3,220.00

614-86246

0540 *EPOXY PAVEMENT MARKING 2.000 0.000

GAL 0.000 0.00

41.50000 0.000 0.00

627-00005

0545 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,322.000 454.000

SF 868.000 6,076.00

7.00000 1,322.000 9,254.00

627-30410

0550 F/A FURNISH TELEMETRY (FIELD) 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080

0555 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082

CAT 0280 $6,076.00 390,283.95CURRENT AMT 405,590.95 $$
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CAT NO0380 C-18-AG STRUCTURE 

0560 *REMOVAL OF BRIDGE RAILING 952.000 952.000

LF 0.000 0.00

3.30000 952.000 3,141.60

202-00425

0565 *BRIDGE RAIL TYPE 10R 1,904.000 1,904.000

LF 0.000 0.00

56.00000 1,904.000 106,624.00

606-11010

CAT 0380 $0.00 109,765.60CURRENT AMT 109,765.60 $$

CAT NO0381 C-18-K STRUCUTRE 

0570 REMOVAL OF CURB 1,904.000 1,904.000

LF 0.000 0.00

7.80000 1,904.000 14,851.20

202-00201

0575 *REMOVAL OF BRIDGE RAILING 1,904.000 1,904.000

LF 0.000 0.00

3.30000 1,904.000 6,283.20

202-00425

0580 CONCRETE CLASS D (BRIDGE) 82.000 82.000

CY 0.000 0.00

440.00000 82.000 36,080.00

601-03040

0585 REINFORCING STEEL (EPOXY COATED) 12,670.000 12,670.000

LB 0.000 0.00

0.55000 12,670.000 6,968.50

602-00020

0590 *BRIDGE RAIL TYPE 10R 1,904.000 1,904.000

LF 0.000 0.00

56.00000 1,904.000 106,624.00

606-11010

0595 CONCRETE BARRIER (TEMPORARY) 1,200.000 919.800

LF 102.200 1,635.20

16.00000 1,022.000 16,352.00

630-80370

CAT 0381 $1,635.20 187,158.90CURRENT AMT 190,006.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0600 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002

0605 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012
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CAT NO0400 CONSTRUCTION ENGINEERING 

0610 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020

0615 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 30,850.00CURRENT AMT 34,700.00 $$

PROJECT TOTAL 248,416.85 $ 5,378,491.98CURRENT AMT 6,115,093.43 $$


